
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the County Assessors Mapping Program (CAMP) website at:   
 
http://www.gis.state.ar.us/AGIO/CAMP/status.htm 
 
Below is a list of County Assessors Mapping Program (CAMP) milestones: 

• Received Soil Survey Geographic (SSURGO) data for 13 counties. The SSURGO   
data was linked to ACD soil types for 10 of those 13.  The following counties have 
SSURGO data linked with ACD soil types:  Craighead, Crittenden, Cross, Lee, 
Mississippi, Perry, Phillips, Poinsett, Pulaski, St. Francis, and Clay.   
• 62 counties have indicated they intend to join the CAMP program 
• 60 of these Counties have returned a signed Memorandum Of Understanding 
      (MOU) confirming their spot in the program. 

 
 

 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming events for the CAMP program: 

• AGIO has an outline drafted for State Cadastral Standards 
• AGIO has requested points files from the Counties currently underway to check 

the linkage between the CAMA database and the points file. 
• Attending the County Assessor summer meeting held in Hot Springs, AR 
• AGIO and AACD plan on meeting with CAMA providers to discuss 

standardization of CAMA database. 
• The following Counties are tentatively scheduled for training on June 23-25:  

Clark, Fulton, Johnson, Marion, Oachita, Prairie, Saline, Scott, Van Buren, and 
Woodruff. 

• We are currently looking at pilot counties to set up a direct connection between 
the ArcGIS points layer and the Windows based CAMA system. 
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The following is a list of meetings that have taken place over the last month: 

• The following counties went through training on April 23-25:  Arkansas, Bradley 
Clay, Jackson, Montgomery, Newton, St. Francis, and Yell. 

• Attended the Intelligent Land Records Management conference put on by ESRI in 
Hot Springs, AR. 

 
    
 
Status Overview 
 We have gotten 50 counties trained and started, with another group of counties 
coming in for training in June the number of counties started in Phase I will soon be 60.  
A breakdown as to where each county stands is provided below.  At the County Assessor 
summer retreat we will be meeting with CAMA providers to identify a county that will 
be the pilot for creating a ‘live’ link between the ArcGIS points file and the CAMA 
database.  We are also in the final stages of creating a rough draft of the State Cadastral 
Mapping Standard. 
 
For a breakdown of each county visit the new clickable map at: 
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status_5_15_03.htm 
 
 
Or see map below for a State wide overview: 
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Carroll 
County Needs to be contacted 5/15/03

Cleburne 
County 

County took training in Jan., however just received hardware and 
software last month and has 600 points placed. 5/15/03

Greene 
County County began Phase I in Nov. 2002 and has 2844 points placed. 5/15/03

Hot Spring 
County 

County took training in Mar. 2003 and has just received hardware 
and software.  They have started with Phase I 5/15/03

Izard County County began Phase I in Mar. 2003 and has  5/15/03

Lincoln 
County 

County took training for Phase I in Mar. 2003 and points for CAMA 
entries were created by another entity, all that is required is adding 
the Parcel-id number and linking to CAMA database. 5/15/03

Lonoke 
County County began Phase I in Nov 2002 and has 8913 points captured 5/15/03

Madison 
County County began Phase I in Mar. 2003 and has 2000 points placed 5/15/03

Miller County Counties Digital Cadastral data is being developed by a contractor. 5/15/03

Mississippi 
County Started Phase I on Nov. 2003 and has 4500 points placed 5/15/03

Nevada 
County Needs to be contacted 5/15/03

Newton 
County 

County has taken Phase I training but is currently waiting to receive 
hardware and software. 5/15/03

Prairie County 
County parcel data is being created by Planning and Development 
District 5/15/03

Table 1
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Pulaski 
County County has started Phase II 5/15/03

Searcy 
County 

County has taken Phase I training but is currently waiting for 
software to be delivered 5/15/03

Washington 
County 

County began Phase I in Jan. 2003, and coordinating with the City 
of Fayetteville and the City of Springdale they have captured 64,140 
points. 5/15/03

Yell County 
County took training in April 2003, but is waiting for hardware and 
software to arrive. 5/15/03

Arkansas 
County 

County took training in April 2003, has received hardware and 
software but has yet to begin capturing points. 5/15/03

Ashley 
County County began Phase I in Mar. 2003 and has captured 2578 points 5/15/03

Baxter County County needs to be contacted 5/15/03

Benton 
County 

County took Phase I training in Jan. 2003, they are in the process of 
contracting the creation of data. 5/15/03

Boone County County started Phase I in Jan. 2003 and has 6719 points captured 5/15/03

Bradley 
County 

County took Phase I training in Mar. 2003, has received software 
and hardware but has yet to begin capturing points. 5/15/03

Calhoun 
County 

County took Phase I training in Mar. 2003 and is waiting for 
hardware and software to be delivered. 5/15/03

Chicot County 
County took Phase I training in Jan. 2003 and has yet to start 
capturing points. 5/15/03

Clark County County is scheduled to begin Phase I in June 2003. 5/15/03

Clay County County began Phase I in Mar. 2003 and has 100 points placed 5/15/03

Cleveland 
County Needs to be contacted 5/15/03

Columbia 
County Needs to be contacted 5/15/03
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Conway 
County County began Phase I in Nov. 2002 and has captured 11151 points  5/15/03

Craighead 
County 

County began Phase I in Jan. 2003 and has approximately 3566 
points placed 5/15/03

Crawford 
County County has begun Phase II and has 3000 parcel polygons built. 5/15/03

Crittenden 
County Needs to be contacted 5/15/03

Cross County County started Phase I in Nov. 2003 and has 10000 points placed 5/15/03

Dallas County Needs to be contacted 5/15/03

Desha County 
County took training in Mar. 2003 and is waiting for hardware and 
software to be delivered. 5/15/03

Drew County County has begun Phase I 5/15/03

Faulkner 
County 

County started Phase I in Nov. 2003 and has approximately 9411 
points placed 5/15/03

Franklin 
County County started Phase I in Jan. 2003 and has 200 points placed 5/15/03

Fulton County County is scheduled to begin Phase I in June 2003 5/15/03

Garland 
County 

County has taken Phase I training Mar. 2003 and is waiting for 
hardware and software to be delivered 5/15/03

Grant County 
County took training in Mar. 2003 and is waiting for software to be 
delivered. 5/15/03

Hempstead 
County 

County took training in Mar. 2003, has just received hardware and 
software and will beginning Phase I shortly. 5/15/03

Howard 
County 

County took Phase I training in Mar., has just received hardware 
and software and will begin shortly. 5/15/03

Independence 
County County began Phase I in Jan. 2003 and has 1737 points placed. 5/15/03
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Jackson 
County County began Phase I in Mar. 2003 and has captured 100 points. 5/15/03

Jefferson 
County County began Phase I in Nov. 2002 and has 21303 points placed 5/15/03

Johnson 
County County is scheduled to begin Phase I in June 2003 5/15/03

Lafayette 
County County needs to be contacted 5/15/03

Lawrence 
County County began Phase I in Mar. and has 1310 points placed 5/15/03

Lee County Needs to be contacted 5/15/03

Little River 
County Needs to be contacted 5/15/03

Logan County Needs to be contacted. 5/15/03

Marion 
County County is scheduled to begin Phase I in June 2003 5/15/03

Monroe 
County County is scheduled to begin Phase I  5/15/03

Montgomery 
County 

County took Phase I training in Mar. and is waiting for hardware and 
software to be delivered 5/15/03

Ouachita 
County County is scheduled to begin Phase I in June 2003 5/15/03

Perry County Needs to be contacted. 5/15/03

Phillips 
County County began Phase I in Mar. 2003 and has 100 points placed. 5/15/03

Pike County Needs to be contacted 5/15/03

Poinsett 
County County started Phase I in Jan. 2003 and has 8200 points placed 5/15/03
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Polk County County started Phase I in Jan. 2003 and has 3865 points placed 5/15/03

Pope County County began Phase I and has 13000 points placed 5/15/03

Randolph 
County 

County took Phase I training in Mar. 2003 and has yet to start 
capturing points. 5/15/03

Saline County County is scheduled to begin Phase I in June 2003 5/15/03

Scott County 
County is scheduled to begin Phase I in June, point data is being 
created by an outside entity. 5/15/03

Sebastian 
County 

County began Phase I in Jan. 2003 and is talking with contractors to 
create data. 5/15/03

Sevier County County is scheduled to begin Phase I 5/15/03

Sharp County 
County began Phase I in Nov. 2002 and has approximately 210 
points placed 5/15/03

St. Francis 
County 

County has taken Phase I training and is waiting to hire employee 
for program. 5/15/03

Stone County 
County entered into Phase I in Mar. 2003 and has 2500 points 
placed 5/15/03

Union County County is scheduled to begin Phase I 5/15/03

Van Buren 
County County is scheduled to begin Phase I in June 2003 5/15/03

White County County started Phase I in Nov. 2002 and has 7426 points placed 5/15/03

Woodruff 
County County is scheduled to begin Phase I in June 2003 5/15/03

 
 
 
 


